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ESTIMATE RUN 09/06/2011

ESTIMATE SUMMARY 23:13:07

CONTID: C17847         ESTIMATE NO: 0005 PROG 2005

PCN: 17847-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I 70 FLOYD HILL OVERLAY PERCENT TIME:

PROJECT NO: IM0703-361                    

I 70 FLOYD HILL OVERLAY

NAME OF ROAD: I- 70

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 09/06/2011 DATE TIME STARTED 11/05/2010

10100 DALLAS STREET DATE LET 09/09/2010 DATE WORK BEGAN 11/05/2010

 DATE AWARDED 09/27/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/18/2010 DATE ACCEPTED

HENDERSON CO 80640     303-289-8555 DATE NOTICE TO PROCEED 11/05/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,858,814.92 PARTICIPATING $ $ 856,950.70

AWARD PROJECT AMT: 3,172,153.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -23,356.52

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

87.00

WORK DAYS

WORK DAYS

45.26%

2,112,498.98

856,950.70

856,950.70

833,594.18

$

$

$

$

1,746,315.94

0.00

1,746,315.94

0.00

1,746,315.94

-46,509.48

0.00

1,699,806.46

0.00

AMOUNT DUE 1,699,806.46 833,594.18

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 833,594.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

87.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100
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PCN: 17847-BID    ESTIMATE RUN 09/06/2011

PROJECT: IM0703-361                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:13:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Asphalt Mat (Planing) 0.000

153,794.000

202-00240  
 

153,794.000

SY  

0.90000 138,414.60153,794.000

138,414.60

0010 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

1,000.000

SF  

2.20000 0.000.000

0.00

0015 Clean Culvert 0.000

0.000

202-04002  
 

8.000

EACH

1,850.00000 0.000.000

0.00

0020 Combination Loader 48.000

0.000

203-01594  
 

80.000

HOUR

110.00000 5,280.0048.000

0.00

0025 Laborer 72.000

0.000

203-02330  
 

140.000

HOUR

40.00000 2,880.0072.000

0.00

0030 Gravel Bag 159.000

0.000

208-00034  
 

159.000

LF  

16.00000 2,544.00159.000

0.00

0035 *Reset Delineator 0.000

0.000

210-00090  
 

12.000

EACH

21.00000 0.000.000

0.00

0040 Reset Bridge Railing 18.000

0.000

210-00425  
 

80.000

LF  

21.00000 378.0018.000

0.00

0045 *Reset Ground Sign 0.000

0.000

210-00810  
 

2.000

EACH

310.00000 0.000.000

0.00

0050 *Adjust Manhole 2.500

0.000

210-04010  
 

5.000

EACH

480.00000 1,200.002.500

0.00

0055 *Adjust Valve Box 1.500

0.000

210-04050  
 

3.000

EACH

260.00000 390.001.500

0.00
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PCN: 17847-BID    ESTIMATE RUN 09/06/2011

PROJECT: IM0703-361                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:13:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Hot Mix Asphalt (Patching) (Asphalt) 171.100

15.650

403-00720  
 

186.750

TON 

180.00000 33,615.00186.750

2,817.00

0065 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

8,938.100

403-34751  
 

22,000.000

TON 

48.00000 429,028.808,938.100

429,028.80

0070 Emulsified Asphalt (Slow-Setting) 0.000

6,464.000

411-10255  
 

16,000.000

GAL 

2.00000 12,928.006,464.000

12,928.00

0075 *Mobilization 0.600

0.400

626-00000  
 

1.000

L S 

196,000.00000 196,000.001.000

78,400.00

0085 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

800.000

GAL 

56.00000 0.000.000

0.00

0090 *Pavement Marking Paint (Low VOC Solvent Base) 16.000

539.000

627-00012  
 

2,400.000

GAL 

31.00000 17,205.00555.000

16,709.00

0095 *Flagging 1,141.000

837.600

630-00000  
 

3,000.000

HOUR

23.00000 45,507.801,978.600

19,264.80

0100 *Traffic Control Inspection 37.000

3.000

630-00007  
 

50.000

DAY 

165.00000 6,600.0040.000

495.00

0105 *Traffic Control Management 41.000

37.000

630-00012  
 

100.000

DAY 

520.00000 40,560.0078.000

19,240.00

0110 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

4.000

EACH

260.00000 520.002.000

0.00

0115 *Barricade (Type 3 M-A) (Temporary) 2.500

0.000

630-80335  
 

5.000

EACH

77.00000 192.502.500

0.00
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PCN: 17847-BID    ESTIMATE RUN 09/06/2011

PROJECT: IM0703-361                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:13:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0120 *Construction Traffic Sign (Panel Size A) 14.500

0.000

630-80341  
 

29.000

EACH

21.00000 304.5014.500

0.00

0125 *Construction Traffic Sign (Panel Size B) 39.500

17.500

630-80342  
 

120.000

EACH

21.00000 1,197.0057.000

367.50

0130 *Construction Traffic Sign (Panel Size C) 17.500

3.000

630-80343  
 

47.000

EACH

21.00000 430.5020.500

63.00

0135 *Construction Traffic Sign (Special) 52.000

0.000

630-80344  
 

128.000

SF  

16.00000 832.0052.000

0.00

0140 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.500

0.000

630-80358  
 

3.000

EACH

2,100.00000 3,150.001.500

0.00

0145 *Portable Message Sign Panel 1.500

0.000

630-80355  
 

4.000

EACH

5,100.00000 7,650.001.500

0.00

0150 *Drum Channelizing Device 37.500

281.000

630-80360  
 

700.000

EACH

31.00000 9,873.50318.500

8,711.00

0155 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

10.000

EACH

31.00000 0.000.000

0.00

0160 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

10.000

EACH

31.00000 0.000.000

0.00

0165 *Portable Traffic Speed Monitor 1.000

0.000

630-80367  
 

2.000

EACH

2,050.00000 2,050.001.000

0.00

0170 Concrete Barrier (Temporary) 350.000

0.000

630-80370  
 

700.000

LF  

38.00000 13,300.00350.000

0.00
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PCN: 17847-BID    ESTIMATE RUN 09/06/2011

PROJECT: IM0703-361                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:13:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0175 *Traffic Cone 235.000

0.000

630-80380  
 

500.000

EACH

6.00000 1,410.00235.000

0.00

0180 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

1.000

L S 

1,020.00000 0.000.000

0.00

0185 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

1.000

EACH

2,350.00000 0.000.000

0.00

0190 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.000

0.000

630-85040  
 

2.000

EACH

7,800.00000 7,800.001.000

0.00

0195 *Mobile Attenuator 0.000

0.000

630-85041  
 

20.000

DAY 

83.00000 0.000.000

0.00

0200 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

75,000.000

F A 

1.00000 0.000.000

0.00

0205 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

150,000.000

F A 

1.00000 0.000.000

0.00

0210 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0215 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

600.000

F A 

1.00000 0.000.000

0.00

0220 F/A Quality Incentive Payment 0.000

20,000.000

700-70025  
 

44,210.000

F A 

1.00000 20,000.0020,000.000

20,000.00

0320 Added Item (Dollar)/ Provide ITS System 1.000

0.000

900-00006  
 

1.000

DOL 

78,343.76000 78,343.761.000

0.00
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PCN: 17847-BID    ESTIMATE RUN 09/06/2011

PROJECT: IM0703-361                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:13:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *Added Item (Dollar)/ 0.150

0.000

900-00006  
 

1.000

DOL 

207,206.56000 31,080.980.150

0.00

CAT 1,110,665.94746,438.702,410,454.92CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0225 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

140.000

SY  

0.90000 0.000.000

0.00

0230 *Removal of Portions of Present Structure 82.000

126.000

202-00503  
 

516.000

SY  

300.00000 62,400.00208.000

37,800.00

0235 *Removal of Expansion Device 434.000

0.000

202-00504  
 

450.000

LF  

11.00000 4,774.00434.000

0.00

0240 Sandblasting 0.000

0.000

202-05150  
 

0.000

SF  

15.00000 0.000.000

0.00

0241 *Sandblasting Reinforcing Steel Change Item from a SF 
item to a SY item due to

82.000

126.000

202-05100  
 

516.000

SY  

15.00000 3,120.00208.000

1,890.00

0245 *Shoring 1.000

0.000

206-01750  
 

1.000

L S 

210,000.00000 210,000.001.000

0.00

0250 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

689.000

TON 

48.00000 0.000.000

0.00

0255 Geotextile (Crack Reduction) (High Density) 0.000

510.000

420-00510  
 

1,000.000

SY  

15.00000 7,650.00510.000

7,650.00

0260 *Concrete Sealer (Calcium Nitrite) 92.000

126.000

515-00410  
 

516.000

SY  

42.00000 9,156.00218.000

5,292.00
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PCN: 17847-BID    ESTIMATE RUN 09/06/2011

PROJECT: IM0703-361                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:13:07

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0265 *Bridge Expansion Device (0-2 Inch) 434.000

0.000

518-01002  
 

450.000

LF  

250.00000 108,500.00434.000

0.00

0270 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

9.000

CY  

1,700.00000 0.000.000

0.00

0275 *Concrete (Patching) 4.500

5.900

601-06100  
 

30.000

CY  

2,300.00000 23,920.0010.400

13,570.00

0280 *Concrete (Patching) 279.000

240.000

601-06150  
 

2,793.000

SF  

100.00000 51,900.00519.000

24,000.00

0285 *Reinforcing Steel (Epoxy Coated) 128.000

110.000

602-00020  
 

1,000.000

LB  

5.00000 1,190.00238.000

550.00

0290 *Reinforcing (Fiber Reinforced Polymer)(Surface) 0.000

0.000

602-00030  
 

182.000

MKFT

1,950.00000 0.000.000

0.00

0295 *Traffic Control Management 39.000

38.000

630-00012  
 

100.000

DAY 

520.00000 40,040.0077.000

19,760.00

CAT 522,650.00110,512.001,335,360.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0300 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

75,000.00000 75,000.001.000

0.00

0305 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

35,000.00000 35,000.001.000

0.00

0310 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

3,000.00000 3,000.001.000

0.00

CAT 113,000.000.00113,000.00CURRENT AMT0400 $ $ $

$ 1,746,315.94856,950.70$3,858,814.92$CURRENT AMTPROJECT TOTAL


